



SAUGUS

Union School District

Excellence in Elementary Education

24930 Avenue Stanford, Santa Clarita, California 91355

Phone: 661-294-5300 / www.saugusd.org

Project Name: Cedarcreek & Rio Vista CDP Rubberized Surface Install	Change Order #: 1	
Project Number:	Date: 09/20/17	
To (Contractor): Dave Bang Associates, Inc.	DSA Application #:	
Address: P.O. Box 1088 Tustin, CA 92781	Contract #: 17-18-011	Contract Date: 06/07/2017
	PO #:	PO Date:

THE CONTRACT IS CHANGED AS FOLLOWS:

Extend contract completion date to October 10, 2017



SAUGUS

Union School District

Excellence in Elementary Education

24930 Avenue Stanford, Santa Clarita, California 91355

Phone: 661-294-5300 / www.saugusud.org

Adjustment to Contract Amount		Adjustment to Contract Schedule	
Original Contract Amount:	\$31,327.45	Original Contract Duration:	63 days
Prior Contract Adjustments:	\$0.00	Original Completion Date:	August 10, 2017
Contract Sum Prior to this Change Order:	\$31,327.45	Total Approve Time Extension to Date:	61 days
Adjustment per this Change Order:	\$0.00	Adjustments per this Change Order:	N/A
Revised Contract Amount:	\$31,327.45	Completion Date Including This Change:	October 10, 2017

The amounts and/or time listed in this change order are full, complete and final mutual account and satisfaction from all direct, indirect, impact, delay cost and time for the work defined in this change order. All other terms and conditions of the original contract are to remain the same.

John Wormell, Dave Bang Associates, Inc. V.P.

Date

Nick Heinlein, SUSD Asst. Superintendent of Business

Date